

Approved For Release 2003/08/11 : CIA-RDP82-00457R006400490007-5

CONFIDENTIAL  
CENTRAL INTELLIGENCE AGENCY

SECRET

25X1

Annex 1

Repair Plan of the Ship Repair Yard Wismar as Originally Conceived for the Year 1950

| Name                | Dates of Repair:       |                        | State of Completion<br>on 31 Dec 1950 | Value of work<br>for 1950 in<br>DM 1,000 | Total value in<br>in DM 1,000 | Docking Time in Neptun |             | Kind of<br>Repair work |
|---------------------|------------------------|------------------------|---------------------------------------|--|-------------------------------|------------------------|-------------|------------------------|
|                     | Beginning              | Termination            |                                       |  |                               | Beginning              | Termination |                        |
| <u>Lyuban</u>       | 1949                   | 15 Mar 1950            | 100%                                  | 400                                      | 1,150                         | 10 Feb 1950            | 1 Mar 1950  | General overhaul       |
| <u>Ilia Repin</u>   | 1949                   | 15 Jun 1950            | 100%                                  | 1,250                                    | 1,975                         | "                      | "           | General overhaul       |
| <u>Primorye</u>     | 1949                   | 20 Dec 1950            | 100%                                  | 3,500                                    | 4,824                         | 1 Aug 1950             | 20 Aug 1950 | Completion             |
| <u>Tovarishch</u>   | 1948                   | 1 Mar 1950             | 100%                                  | 300                                      | 2,611                         | "                      | "           | Maintenance work       |
| <u>Darbent</u>      | 1949                   | 10 Sep 1950            | 100%                                  | 1,600                                    | 2,161                         | 1 Aug 1950             | 15 Aug 1950 | Completion             |
| <u>A. Moshaisky</u> | 1 July 1950            | 1952                   | 12%                                   | 1,000                                    | "                             | "                      | "           | Maintenance work       |
| <u>Pobeda</u>       | 1949                   | 1951                   | 35%                                   | 1,500                                    | "                             | "                      | "           | Maintenance work       |
| <u>Vega</u>         | 1st quarter<br>of 1950 | 1951                   | 25%                                   | 1,500                                    | "                             | "                      | "           | Completion             |
| <u>Vytshегда</u>    | 15 May 1950            | 1952                   | 7%                                    | 500                                      | "                             | "                      | "           | Completion             |
| <u>Kooperatya</u>   | 1st quarter<br>of 1950 | 1951                   | 30%                                   | 2,000                                    | "                             | "                      | "           | Maintenance work       |
| <u>Kaliningrad</u>  | 1st quarter<br>of 1950 | 1951                   | 40%                                   | 2,500                                    | "                             | "                      | "           | Maintenance work       |
| <u>Medvezhi</u>     | "                      | 3rd quarter of<br>1950 | 100%                                  | 464                                      | 900                           | "                      | "           | Maintenance work       |
| <u>Beluga</u>       | "                      | "                      | "                                     | 225                                      | "                             | "                      | "           | Maintenance work       |

Approved For Release 2003/08/11 : CIA-RDP82-00457R006400490007-5

CONFIDENTIAL